



29630

Reg. No. 

--	--	--	--	--	--	--	--

VI Semester B.V.A. Degree Examination, September/October - 2022

INTERIOR AND SPATIAL DESIGN

Estimation And Project Management

Paper : Theory

(CBCS Scheme)

Time : 3 Hours

Maximum Marks : 70

*Instructions to Candidates:*

- 1) *Illustrate wherever necessary*
- 2) *Attempt All questions.*

**SECTION - A****I. Answer any Ten.****(10×2=20)**

1. What are the two main methods used in preparing estimate.
2. Define Carpet Area and Circulation Area.
3. Define Contract and Agreement.
4. Write down duties of Project Manager.
5. What do you mean by Tender?
6. What are the points need to be considered in preparing estimation report?
7. List the phases in project life cycle.
8. What is Bar Chart? How is it useful for us.
9. What is Turnkey Project?
10. What is critical path and mention one example.
11. Difference between CPM and PERM.

**SECTION - B****II. Answer any Three.****(3×10=30)**

1. What are the steps involved from beginning of any Project till its completion?
2. What is Project Organization Structure? Explain in detail.
3. Explain methods of Project Monitoring System.
4. Explain in detail revised estimates and supplementary estimates.

**[P.T.O**



(2)

29630

SECTION - C

III. Answer the following questions.

(5×2=10)

1. Make an estimate for a swing wardrobe of a master bedroom with following specifications.
  - a) 1mm thick inside laminate.
  - b) 1.2mm thick high gloss wooden texture external laminate.
  - c) 8" stainless steel handle for regular shutters.
  - d) 6" stainless steel handles for loft shutters.
  - e) Necessary hardware.

Note: Size of wardrobe - 6'×0"×7'-0"

Size of loft - 6'×0"×2'-0"

2. An office space to be provided with a partition wall measuring 10'-0"×8'-0". Suggest suitable material for the partition and write the detailed specification along with costing. (10)

---