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SECTION-A

Answer any Five questions from the following. Each question carries S marks.

(5%5=25)

1. Discuss the main differences between product layout and process layout in facility

planning,

2.  Discuss ABC and FSN analysis for inventory classification and control.

3.  Whatis Six Sigma? Explain its importance in quality management.

4.  Solve the following LPP graphically.

Max Z = 16000x1+14000x2

Subject to 6x, +2x, <132,
2x, +2x, <90
x, <40
x, <80

X,%, 20

5.  ATataEngineering company wants to assign five jobs to five persons. If only one job can be

assigned to one person, determine the optimum assignment.

Job
1 2 3 4 5
A 8 4 2 6 1
B 0 9 5 5 4
Person C 3 8 9 2 6
D 4 3 1 0 3
E 9 5 8 9 5

[P.T.O.
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6. A certain transport company operating in Rajasthan has a fleet of 20 tmc.ks. A Eruck costs
Rs.1,75,000. From past experience, the transporting company has following information:

Age of Truck 1 2 3 - 5 6
Maintenance Cost(Rs.) 15,600 20,000 27,000 45,000 85,000 9‘%,000
Salvage Value (Rs.) 1,10,000 95,000 88,000 70,000 60,000 45,000

What is the optimum replacement period?

7. Obtain an initial basic feasible solution to the following transportation problem:

Store
I I il I\ Availability

A 7 3 5 5 34

B 5 5 7 6 15
Warehouse C 8 6 6 5 12

D 6 1 6 4 19

Demand 21 25 17 17 80

SECTION-B

Answer any Three questions from the following. Each question carries 10 marks.

(3x10=30)
8.  Explain procurement procedures including bid system, vendor selection and development
in a manufacturing unit.

9.  Solve the following LPP using Simplex method.
Max Z = 4000x,+2000x, + 5000x,

Subject to; 12x, + 7x, +9x, <1260
22x, +18x, +16x, <19008
2x, +4x, +3x, <396

Ry =0

10. Find the sequence, for the following eight jobs, that will minimize the total elapsed time
for the completion of all the jobs. Each job is processed in the order CAB.
Jobs
Pt 223 204 5746 T -.8
- A8 126 '8 10 .6 ;12 4
Machines B 16 20 14 16 22 16 18 26
C 10 12 4 6 8 18 30 22
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11.

12.

A project has the following times schedule :
Activity ~ Preceding Activity =~ Expected Completion

Time (in weeks)
A None 5
B A 2
C A 6
D B 12
E D 10
F D 9
G D 5
H B 9
I C,E 1
J G 2
K FLJ 3
L K 9
M HG 7
N M 8

Construct network and compute:
a)  Find the critical path and the project completion time
b)  Prepare an activity schedule showing the ES, EF, LS and LF for each activity.

SECTION-C
(1x15=15)
Compulsory Case Study :

Obtain an initial basic feasible solution using VAM and check its opﬁmality.

Warehouse
P Q R S T U Available
A 5:.3 7 ":3-- 285§ 3
Factoy B 5 6 12 5 7 11 4
C 21 34 82 2
-D 9 6 10 5 10 9 8
Required 3 3 6 2 1 2 17
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